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ESTIMATE RUN 05/04/2006

ESTIMATE SUMMARY 16:28:09

CONTID: C15064R        ESTIMATE NO: 0004 PROG 2002

PCN: 15064R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CERRO SUMMIT PERCENT TIME:

PROJECT NO: NH 0502-058                   

CERRO SUMMIT

NAME OF ROAD: S.H. 50

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

KAESS CONTRACTING INCORPORATED PAY PERIOD ENDING 05/04/2006 DATE TIME STARTED 10/07/2005

8315 COUNTY ROAD 160 DATE LET 09/15/2005 DATE WORK BEGAN 10/17/2005

 DATE AWARDED 09/22/2005 DATE TIME STOPPED 05/03/2006

 DATE CONTRACT EXECUTED 10/06/2005 DATE ACCEPTED 05/03/2006

SALIDA CO 81201     719-539-3519 DATE NOTICE TO PROCEED 10/07/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 516,060.50 PARTICIPATING $ $ 107,736.50

AWARD PROJECT AMT: 527,240.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.87

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/12/2006 ??:??:??

5/12/2006 ??:??:??

100.00%

0.00

107,736.50

107,736.50

107,736.50

$

$

$

$

516,060.50

0.00

516,060.50

0.00

516,060.50

-7,908.60

0.00

508,151.90

0.00

AMOUNT DUE 508,151.90 107,736.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 107,736.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

209.0
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PCN: 15064R-BID   ESTIMATE RUN 05/04/2006

PROJECT: NH 0502-058                   ESTIMATE NO: 0004 16:28:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

8,650.00000 1.000 8,650.00

202-04001  
 

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 710.000 710.000

CY  0.000 0.00

88.00000 710.000 62,480.00

203-00062  
 

0015 BLADING 31.500 31.500

HOUR 0.000 0.00

130.00000 31.500 4,095.00

203-01500  
 

0020 TRUCK (DUMP) 37.000 11.500

HOUR 25.500 1,912.50

75.00000 37.000 2,775.00

203-01582  
 

0025 FRONT END LOADER (RUBBER TIRE) 37.500 10.000

HOUR 27.500 3,850.00

140.00000 37.500 5,250.00

203-01590  
 

0030 POTHOLING 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01597  
 

0035 STRUCTURE EXCAVATION 600.000 600.000

CY  0.000 0.00

45.00000 600.000 27,000.00

206-00000  
 

0040 FILTER MATERIAL (CLASS A) 133.000 133.000

CY  0.000 0.00

60.00000 133.000 7,980.00

206-00510  
 

0045 *EROSION LOG 6,396.000 5,676.000

LF  720.000 2,160.00

3.00000 6,396.000 19,188.00

208-00005  
 

0050 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

208-00200  
 

0055 RESET GUARDRAIL TYPE 4 300.000 300.000

LF  0.000 0.00

6.00000 300.000 1,800.00

210-01140  
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PCN: 15064R-BID   ESTIMATE RUN 05/04/2006

PROJECT: NH 0502-058                   ESTIMATE NO: 0004 16:28:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 8.500 8.500

ACRE 0.000 0.00

500.00000 8.500 4,250.00

212-00006  
 

0065 *MULCHING (WEED FREE) 8.500 0.000

ACRE 8.500 4,250.00

500.00000 8.500 4,250.00

213-00003  
 

0070 *MULCH TACKIFIER 1,275.000 0.000

LB  1,275.000 3,187.50

2.50000 1,275.000 3,187.50

213-00061  
 

0075 AGGREGATE BASE COURSE (CLASS 6) 21.000 21.000

CY  0.000 0.00

80.00000 21.000 1,680.00

304-06007  
 

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 98.650 98.650

TON 0.000 0.00

180.00000 98.650 17,757.00

403-00720  
 

0085 GEOTEXTILE (DRAINAGE) (CLASS B) 524.000 524.000

SY  0.000 0.00

4.00000 524.000 2,096.00

420-00111  
 

0090 GEOTEXTILE (REINFORCEMENT) 2,816.000 2,816.000

SY  0.000 0.00

12.00000 2,816.000 33,792.00

420-00300  
 

0095 SLOPE MATTRESS 20.000 20.000

CY  0.000 0.00

300.00000 20.000 6,000.00

506-00050  
 

0100 MASONRY WALL 1,949.000 1,949.000

SF  0.000 0.00

18.00000 1,949.000 35,082.00

601-40010  
 

0105 6 INCH PLASTIC PIPE (SPECIAL) 205.000 205.000

LF  0.000 0.00

8.00000 205.000 1,640.00

603-50007  
 

0110 6 INCH PERFORATED PIPE UNDERDRAIN 740.000 740.000

LF  0.000 0.00

82.00000 740.000 60,680.00

605-00060  
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PCN: 15064R-BID   ESTIMATE RUN 05/04/2006

PROJECT: NH 0502-058                   ESTIMATE NO: 0004 16:28:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 24 INCH CULVERT PIPE (CR 5) 91.000 91.000

LF  0.000 0.00

160.00000 91.000 14,560.00

624-15024  
 

0120 *MOBILIZATION 1.000 0.312

L S 0.688 88,064.00

128,000.00000 1.000 128,000.00

626-00000  
 

0125 *FLAGGING 470.500 470.500

HOUR 0.000 0.00

26.00000 470.500 12,233.00

630-00000  
 

0130 *TRAFFIC CONTROL INSPECTION 19.000 19.000

DAY 0.000 0.00

150.00000 19.000 2,850.00

630-00007  
 

0135 *TRAFFIC CONTROL MANAGEMENT 33.000 29.000

DAY 4.000 1,880.00

470.00000 33.000 15,510.00

630-00012  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 7.000

EACH 7.000 280.00

40.00000 14.000 560.00

630-80341  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 9.000

EACH 9.000 360.00

40.00000 18.000 720.00

630-80342  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 2.000 80.00

40.00000 4.000 160.00

630-80343  
 

0155 *VERTICAL PANEL (SPECIAL) 16.000 8.000

EACH 8.000 400.00

50.00000 16.000 800.00

630-80352  
 

0160 *VERTICAL PANEL (WITH LIGHT) (FLASHING) 13.000 6.500

EACH 6.500 357.50

55.00000 13.000 715.00

630-80353  
 

0165 *VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 10.000 5.000

EACH 5.000 275.00

55.00000 10.000 550.00

630-80354  
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PCN: 15064R-BID   ESTIMATE RUN 05/04/2006

PROJECT: NH 0502-058                   ESTIMATE NO: 0004 16:28:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 1.000 200.00

200.00000 2.000 400.00

630-80358  
 

0175 *PORTABLE MESSAGE SIGN PANEL 58.000 58.000

DAY 0.000 0.00

145.00000 58.000 8,410.00

630-80359  
 

0180 *TRAFFIC CONE 80.000 40.000

EACH 40.000 480.00

12.00000 80.000 960.00

630-80380  
 

0185 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0195 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $107,736.50 500,060.50CURRENT AMT 500,060.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00001  
 

0205 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00011  
 

0210 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 16,000.00CURRENT AMT 16,000.00 $$

PROJECT TOTAL 107,736.50 $ 516,060.50CURRENT AMT 516,060.50 $$


